COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 31/ 2020

ESTI MATE SUMVARY 10: 31: 36
CONTI D C23020 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 23020- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 95.0 DAYS TI ME ALLOW 115 WORK DAYS
170 & KIPLI NG NORTH PHASE PERCENT TIME:  82.61 ORI G TIME ALLOW 115 WORK DAYS
PROJECT NO. SHE 0703- 461
170 & KI PLI NG NORTH PHASE
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
DURAN EXCAVATI NG, | NC. PAY PERI OD ENDI NG 11/ 28/ 2020 DATE TI ME STARTED 07/13/2020
14332 CR 64 DATE LET 03/ 26/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/01/2020 DATE ACCEPTED
GREELEY CO 80631 (970) 351- 0192 DATE NOTI CE TO PROCEED 07/13/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,788, 441. 87 PARTI Cl PATI NG $ 1, 859, 576. 21 $ 414, 808. 51
AWARD PRQIECT AMT: $  2,391,211.25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 66. 69% TOTAL EARNI NGS 1, 859, 576. 21 414, 808. 51
FUNDS AVAI LABLE: $ 928, 865. 66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 859, 576. 21 414,808. 51
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 35, 868. 17 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 823, 708. 04 414, 808. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 823, 708. 04 414, 808. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 414,808. 51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00019

0020

202- 00035

0025

202- 00090

0030

202- 00155

0035

202- 00195

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00210

C23020
23020-BI D
SHE 0703- 461

| TEM
DESCRI PTI ON

Clearing and Grubbing

of Tree

Renoval

Inlet

Renoval of

Renoval

of Pipe

of Delineator

*Renoval

Vil

Renoval of

Medi an Cover

Renoval of

Si dewal k

Renoval of

Curb and Cutter

Renoval of

Renoval of

Concrete Curb Ranp

*Renpoval of Concrete Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
4, 818. 00000
4.000
EACH
1, 700. 00000
1. 000
EACH
1, 028. 00000
61. 000
LF
42.00000
0. 000
EACH
35. 00000
157. 000
LF
104. 00000
65. 000
5%
56. 00000
250. 000
sy
17. 00000
824. 000
LF
10. 50000
90. 000
sy
26. 00000
367. 000
5%

32. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
3. 000
4.000

1. 000
0. 000
1. 000

61. 000
0. 000
61. 000

0. 000
0. 000
0. 000

157. 000
0. 000
157. 000

0. 000
65. 000
65. 000

160. 000
67.000
227.000

464. 000
210. 000
674.000

42.000
39. 000
81. 000

367.000
0. 000
367.000

Page 2

ESTI MATE RUN 12/ 31/ 2020

5,100

3, 640

1,139

2,205

1,014

.00

00

.00

.00

.00

.00

00

00

00

00

.00

10: 31: 36

AMOUNT

4,818

6, 800

1,028

2,562

16, 328

3, 640

3, 859

7,077

2,106

11,744

00

00

00

00

.00

00

00

00

00

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23020-BI D
PRQIECT SHE 0703- 461 ESTI MATE NO. 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00220 *Renoval of Asphalt Mat 492. 000
SY
21.50000
0065 202-00250 *Rermoval of Pavenent Marking 4,500. 000
SF
3.10000
0066 900-00014 Added Item (Lunmp Sum)/ Crosswal k and Stop Bar Pavenent 1. 000
Mar ki ng Renoval
LS
10, 959. 30000
0070 202-00425 Renoval of Bridge Railing 157. 000
LF
41.00000
0075 202-00810 *Renmoval of Ground Sign 9. 000
EACH
20. 00000
0080 202-00821 *Rermoval of Sign Panel 17. 000
EACH
110. 00000
0085 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000
LS
22, 200. 00000
0090 202-01170 Renoval of Guardrail Type 7 165. 000
LF
37.00000
0095 202- 04002 Cl ean Cul vert 17. 000
EACH
1, 350. 00000
0100 202-04005 Cl ean Val ve Box 0. 000
EACH
250. 00000
0105 203-00050 Unsui tabl e Materi al 5. 000
cY

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

415. 000
77.000
492. 000

1, 946. 000
878. 000
2, 824. 000

0. 000
1. 000
1. 000

157. 000
0. 000
157. 000

7.000
0. 000
7.000

0. 000
12. 000
12. 000

0. 000
1. 000
1. 000

165. 000
0. 000
165. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000
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ESTI MATE RUN 12/ 31/ 2020

1,655

2,721.

10, 959

1, 320

22,200

50

80

30

.00

.00

00

00

.00

.00

.00

.00

10: 31: 36

AMOUNT

10, 578

8,754

10, 959

6, 437

140.

1,320

22,200

6, 105

300

00

40

30

00

00

00

00

00

.00

.00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23020-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO. 0004 10: 31: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-00060 Enbankment Material (Conplete In Place) 1, 732. 000 1, 732. 000
cY 0. 000 0. 00
56. 00000 1, 732. 000 96, 992. 00
0115 203-01100 Proof Rolling 1. 000 1. 000
HOUR 0. 000 0. 00
140. 00000 1.000 140. 00
0120 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 203-01597 *Pot hol i ng 60. 000 57.500
HOUR 0. 000 0. 00
350. 00000 57.500 20, 125. 00
0130 207-00700 Topsoil (Onsite) 303. 000 0. 000
cY 0. 000 0. 00
21. 00000 0. 000 0. 00
0135 207-00704  Subgrade Soil Preparation 2, 015. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0140 208-00002 *Erosion Log Type 1 (12 Inch) 510. 000 465. 000
LF 0. 000 0. 00
8. 00000 465. 000 3,720.00
0145 208- 00035 *Aggr egat e Bag 100. 000 35. 000
LF 0. 000 0. 00
8. 00000 35. 000 280. 00
0150 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
0155 208-00051 *StormDrain Inlet Protection (Type I) 88. 000 88. 000
LF 0. 000 0. 00
10. 00000 88. 000 880. 00
0160 208-00054 *StormDrain Inlet Protection (Type II) 34. 000 5. 000
EACH 0. 000 0. 00

250. 00000 5. 000 1, 250. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0165 208-00070

0170

208- 00075

0175

208- 00103

0180

208- 00105

0185

208- 00106

0190

208- 00107

0195

208- 00207

0200

210- 00002

0205

210- 00060

0210

210- 00810

0215 210-00815

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Structure (Special)

Reset Marker (Special)

*Reset

Ground Sign

*Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
3, 025. 00000
1. 000
EACH
2, 750. 00000
10. 000
HOUR
50. 00000
10. 000
HOUR
150. 00000
20. 000
HOUR
225. 00000
20. 000
HOUR
210. 00000
30. 000
DAY
275. 00000
0. 000
LS
9, 064. 00000
1. 000
EACH
11, 700. 00000
4. 000
EACH
165. 00000
29. 000
EACH

140. 00000

QrY TH'S PERI OD
QTY TO DATE

13.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
13.

000

. 000
. 500
11.

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
16.
16.

000
000
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ESTI MATE RUN 12/ 31/ 2020

687.

11,700

2,240

.00

.00

.00

.00

.00

.00

.00

00

00

00

10: 31: 36

AMOUNT

3,025

2,750

450.

2,730

3,162

11, 700

165.

2,240

00

00

.00

.00

00

00

50

.00

00

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23020-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO. 0004 10: 31: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 210-01050 *Reset Chain Link Fence 400. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0225 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 166. 00000 0. 000 0. 00
0230 210-04016 Modi fy Manhol e ( Speci al ) 1. 000 1.000
EACH 0. 000 0.00
4,125. 00000 1. 000 4,125.00
0235 210- 04050 Adj ust Val ve Box 2.000 1. 000
EACH 0. 000 0. 00
583. 00000 1. 000 583. 00
0240 210-04060  Adjust Water Meter 1. 000 1. 000
EACH 0. 000 0.00
1, 090. 00000 1. 000 1, 090. 00
0245 212-00050 * Sod 1, 577. 000 691. 000
SF 0. 000 0. 00
2. 75000 691. 000 1, 900. 25
0250 212-00701 *Conpost (Mechanical ly Applied) 70. 000 0. 000
cY 0. 000 0.00
132. 00000 0. 000 0. 00
0255 212-00703 *Humat e 80. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0260 212-00704  *Mycorrhizae 20. 000 0. 000
LB 0. 000 0.00
27.00000 0. 000 0. 00
0265 212-00705 *El emental Sul fur 24. 000 0. 000
LB 0. 000 0. 00
17. 00000 0. 000 0. 00
0270 212-00706 *Seeding (Native) Drill 0. 100 0. 000
ACRE 0. 000 0. 00

8, 250. 00000 0. 000 0. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 23020-BI D ESTI MATE RUN 12/ 31/ 2020
PRQIECT SHE 0703- 461 ESTI MATE NO. 0004 10: 31: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0275 212-00708 *Seedi ng (Native) Broadcast 0. 300 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0280 214- 00000 *Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
8, 250. 00000 0. 000 0. 00
0285 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 4.000 0. 000
EACH 0. 000 0. 00
1, 375. 00000 0. 000 0. 00
0290 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 813. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0295 217-00020 Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0300 240-00000 W ldlife Biol ogist 8. 000 8. 000
HOUR 0. 000 0. 00
220. 00000 8.000 1, 760. 00
0305 304-06000  Aggregate Base Course (Cl ass 6) 687. 000 632. 300
TON 54. 030 2,539.41
47.00000 686. 330 32,257.51
0310 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 150. 000 69. 640
TON 16. 580 1, 989. 60
120. 00000 86. 220 10, 346. 40
0315 403-33841 *Hot M x Asphalt (Gading S) (100) (PG 64-22) 227.020 227.020
TON 0. 000 0. 00
114. 00000 227.020 25, 880. 28
0320 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 56. 000 53. 290
TON 0. 000 0. 00
235. 00000 53. 290 12,523.15
0325 411-10255 *Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23020-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO. 0004 10: 31: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 412-00190 *Concrete Pavenent (Patching) 1. 000 0. 000
SY 1. 000 842.00
842. 00000 1. 000 842. 00
0335 412-00600 *Concrete Pavenent (6 Inch) 31. 000 31. 000
SY 0. 000 0. 00
114. 00000 31. 000 3, 534. 00
0340 412-01050 *Concrete Pavenent (10-1/2 Inch) 641. 000 641. 000
SY 0. 000 0. 00
151. 00000 641. 000 96, 791. 00
0345 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 168. 000 0. 000
SY 100. 000 14, 200. 00
142. 00000 100. 000 14, 200. 00
0350 503-00018 *Drilled Shaft (18 Inch) 20. 000 0. 000
LF 15. 000 2, 895. 00
193. 00000 15. 000 2,895.00
0355 503-00036 *Drilled Shaft (36 Inch) 152. 000 152. 000
LF -138. 000 -49, 680. 00
360. 00000 14.000 5, 040. 00
0356 503-00036 Drilled Shaft (36 In) CMO #2 138. 000 0. 000
LF 138. 000 73,421.52
532. 04000 138. 000 73,421.52
0360 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 70. 000 70. 000
LF 0. 000 0. 00
121. 00000 70. 000 8, 470. 00
0365 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
8, 660. 00000 1. 000 8, 660. 00
0370 604-31010 Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 339. 00000 1.000 9, 339. 00
0375 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 290. 000 288. 000
LF 0. 000 0. 00

32. 00000 288. 000 9, 216. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0380 606-01340

0385

606- 01380

0390

606- 10700

0395

607-11525

0400

607-52900

0405

607-52910

0410

607-53172

0415

608- 00006

0420

608- 00010

0425

609-21010

0430 609-21020

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transi tion Type 3H

Bri dge Rail

Type 7

*Fence (Plastic)

*Li ne Post

(Chai n Li nk)

*Corner and Line Brace Post (Chain Link)

*Fence Chain Link (72 Inch)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ramp

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 260. 00000
1. 000
EACH
1, 210. 00000
13. 000
LF
550. 00000
210. 000
LF
6. 00000
40. 000
EACH
85. 00000
4. 000
EACH
290. 00000
40. 000
LF
18. 00000
275. 000
sy
97. 00000
109. 000
sy
170. 00000
410. 000
LF
58. 00000
712. 000
LF

44.00000

QrY TH'S PERI OD
QTY TO DATE

13.
. 000
13.

47.

43.
51.
94

357.
53.
410.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
47.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000
000
000

. 000
. 000
. 000
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ESTI MATE RUN 12/ 31/ 2020

14,938

8,670

3,074

7,700

.00

.00

.00

.00

.00

.00

.00

00

00

00

00

10: 31: 36

AMOUNT

1, 260

1,210

7,150

282.

25, 317

15, 980

23,780

31, 328

00

00

00

00

.00

.00

.00

00

00

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23020-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO. 0004 10: 31: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 609-31010 *Curb and Gutter Type 2 (Section |-B) (Fast Track) 443. 000 0. 000
LF 0. 000 0.00
48. 00000 0. 000 0. 00
0440 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 2,416. 000 1, 691. 000
SF 344.000 6, 536. 00
19. 00000 2, 035. 000 38, 665. 00
0445 612-00001  *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0.00
28. 00000 0. 000 0. 00
0450 612-00002 *Delineator (Type Il) 15. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0455 612-00003 *Del i neator (Type II1) 5. 000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0. 00
0460 613-00206 *2 Inch Electrical Conduit (Bored) 527. 000 527.000
LF -527.000 -13,175. 00
25. 00000 0. 000 0. 00
0461 613-00206 2 In Elec Cond (Bored) CMO #2 527.000 0. 000
LF 527.000 17, 285. 60
32.80000 527.000 17, 285. 60
0465 613-00306 *3 Inch Electrical Conduit (Bored) 1, 054. 000 1, 054. 000
LF -1, 054. 000 -24,242.00
23.00000 0. 000 0. 00
0466 613-00306 3 In Elec Cond (Bored) CMO #2 1, 054. 000 0. 000
LF 1, 054. 000 33, 706. 92
31. 98000 1, 054. 000 33, 706. 92
0470 613-01200 *2 Inch Electrical Conduit (Plastic) 330. 000 204. 000
LF 0. 000 0. 00
13. 00000 204. 000 2,652. 00
0475 613-01300 *3 Inch Electrical Conduit (Plastic) 660. 000 234. 000
LF 0. 000 0.00

14. 00000 234.000 3,276.00



CONTI D

CAT NO0200

0480

0485

0490

0495

0500

0505

0510

0515

0520

0525

0530

613-07004

613- 07005

613- 10000

613-13008

613-80130

614- 00011

614-00012

614- 00214

614-01585

614- 01588

614-01736

C23020

23020-BID
SHE 0703-461

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Type Four Pull Box 10. 000
EACH
1, 425. 00000
*Type Five Pull Box 0. 000
EACH
2, 025. 00000
*Wring 1. 000
LS
25, 500. 00000
*Lum naire (LED) (8,000 Lunens) 9. 000
EACH
1, 234. 00000
*Service Meter Cabinet 2.000
EACH
5, 350. 00000
*Si gn Panel (Class |) 240. 000
SF
27. 00000
*Sign Panel (Class I1) 194. 000
SF
27.00000
*Steel Sign Post (1.75x1.75 Inch Tubing) 395. 000
LF
19. 00000
*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 68. 000
LF
22.00000
*Steel Sign Support (2-1/2 Inch Round Sch 5. 000
80) (Sl i pbase)
EACH
385. 00000
*Steel Sign Gound Stub Base (36 Inch) 30. 000
EACH

33. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

0.500
0.500
1. 000

0. 000
7.000
7.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 12/ 31/ 2020

12,750

8, 638

10, 700

.00

.00

00

00

00

.00

.00

.00

.00

.00

.00

10: 31: 36

AMOUNT

14, 250

25, 500

8,638

10, 700

00

.00

00

00

00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0535

0540

0545

0550

0555

0560

0565

0570

0575

0580

0585

614-10160

614- 70150

614- 70336

614- 70448

614- 72836

614- 72855

614- 72860

614- 72863

614- 72866

614- 72887

614- 72895

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

ROADWAY

*Si gnal Head Backpl at es

*Pedestrian Signal

Face (16) (Countdown)

*Traffic Signal

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

*Conflict Monitor

Control | er Cabinet

*Traffic Signal

*Pedestrian Push Button

*Pedestrian Push Button Post Assenbly

*Fire Preenption Unit and Tiner

*M crowave Vehicl e Radar Detector

*Vehicl e Detection System (Single Canera)

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

7.000

EACH
220. 00000
14. 000

EACH
556. 00000
31. 000

EACH
750. 00000
6. 000

EACH
1, 026. 00000
2.000

EACH
1, 020. 00000
2.000

EACH

19, 300. 00000

14. 000

200. 00000

7.000

1, 460. 00000

8. 000

4,015. 00000

9. 000

8, 720. 00000

1. 000

8, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
7.000
7.000

7.000
0. 000
7.000

29. 000
2.000
31. 000

1. 000
5. 000
6. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
9. 000
9. 000

0. 000
5. 000
5. 000

7.000
1. 000
8. 000

3. 000
3. 000
6. 000

1. 000
0. 000
1. 000

Page 12

ESTI MATE RUN 12/ 31/ 2020

1,540

1,500

5,130

2,040

38, 600

1,800

7,300

4,015

26, 160

00

.00

00

00

00

00

00

00

00

00

.00

10: 31: 36

AMOUNT

1, 540

3,892

23, 250

6, 156

2,040

38, 600

1, 800

7,300

32,120

52, 320

8, 200

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 23020-BI D ESTI MATE RUN 12/ 31/ 2020
PRQIECT SHE 0703- 461 ESTI MATE NO. 0004 10: 31: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0590 614-81000 *Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
14, 720. 00000 0. 000 0. 00
0595 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
20, 842. 00000 1. 000 20, 842. 00
0600 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
21, 925. 00000 1. 000 21, 925. 00
0605 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 4.000 3. 000
EACH 1. 000 24, 000. 00
24, 000. 00000 4.000 96, 000. 00
0610 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
24, 750. 00000 1. 000 24, 750. 00
0615 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
25, 052. 00000 1.000 25, 052. 00
0620 614-84000 *Traffic Signal Pedestal Pole Steel 4.000 0. 000
EACH 1.000 2,051. 00
2,051. 00000 1. 000 2,051.00
0625 614-86248 *Traffic Signal Controller (Type 2070LC) 2.000 0. 000
EACH 2.000 10, 934. 00
5, 467. 00000 2.000 10, 934. 00
0630 614-86800  *Uninterrupted Power Supply 2.000 0. 000
EACH 2.000 12, 400. 00
6, 200. 00000 2.000 12, 400. 00
0635 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 760. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0640 614-87320 *C osed Circuit Tel evision 2.000 0. 000
EACH 0. 000 0. 00
8, 400. 00000 0. 000 0. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23020-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO. 0004 10: 31: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 614-87690 *Ethernet Switch 2.000 0. 000
EACH 0. 000 0. 00
7,520. 00000 0. 000 0. 00
0650 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
30, 047. 00000 1.000 30, 047. 00
0655 625-00001 *Construction Surveying (Hourly) 5. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0660 626- 00000 *Mobi | i zation 1. 000 0. 905
LS 0. 000 0. 00
238, 000. 00000 0. 905 215, 390. 00
0665 626-01113  *Public Information Managenent (Tier I11) 215. 000 128. 000
DAY 21. 000 3, 255. 00
155. 00000 149. 000 23, 095. 00
0670 627-00003 *Ther mopl asti ¢ Pavenent Marking (Inlaid) 875. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0675 627-00008 *Modi fi ed Epoxy Pavenent Marking 36. 000 19. 000
GAL 17. 000 6, 120. 00
360. 00000 36. 000 12, 960. 00
0680 627-00013 *Paverent Marking Paint (H gh Build) 8. 300 8. 000
GAL 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0685 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 300. 000 0. 000
SF 49. 000 1, 430. 80
29. 20000 49. 000 1, 430. 80
0690 627-30323  *Preforned Plastic Pavement Marking (Wrd-Synmbol) (Type 250. 000 64.000
1)(In
) SF 64. 000 2,816. 00
44. 00000 128. 000 5,632. 00
0695 627-30328 *Preformed Plastic Pavement Marking (XWal k- St op 450. 000 78. 000
Li ne) (Type |
SF 320. 000 4, 800. 00

15. 00000 398. 000 5, 970. 00



CONTI D

ROADWAY

CAT NO0200

0700 630-00000

0705

630- 00003

0710

630- 00006

0715

630- 00007

0720

630- 00012

0725

630- 80335

0730

630- 80341

0735

630- 80342

0740

630- 80344

0745

630- 80350

0750 630-80355

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehicl e)

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
HOUR
31. 00000
300. 000
HOUR
99. 00000
300. 000
HOUR
33. 00000
80. 000
DAY
132. 00000
115. 000
DAY
880. 00000
7.000
EACH
880. 00000
57.000
EACH
61. 00000
54. 000
EACH
72. 00000
7.500
SF
29. 00000
50. 000
EACH
39. 00000
8. 000
EACH

6, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 500
. 750
. 250

61. 000
82. 000
. 000

61. 000
82. 000
. 000

44.000
8. 000
52. 000

60. 000
20. 000
80. 000

3.500
0. 000
3. 500

28.500
0. 000
28.500

16. 500
0. 000
16. 500

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

3.500
0. 000
3.500

Page 15

ESTI MATE RUN 12/ 31/ 2020

8, 765

8,118

2,706

1, 056

17, 600

25

00

00

00

00

.00

.00

.00

.00

.00

.00

10: 31: 36

AMOUNT

24, 249

14,157

4,719

6, 864

70, 400

3,080

1,738

1,188

546.

23,100

75

00

00

00

00

00

50

00

.00

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23020-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO. 0004 10: 31: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ye) EACH 0. 000 0.00
3, 300. 00000 1. 000 3, 300. 00
0760 630-80360  *Drum Channel i zi ng Devi ce 112. 000 53. 000
EACH 3. 000 120. 00
40. 00000 56. 000 2,240.00
0765 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 9. 000 2.000
EACH 0. 000 0.00
72.00000 2.000 144. 00
0770 630-80370 Barrier (Tenporary) 700. 000 284.000
LF 0. 000 0. 00
45. 00000 284. 000 12, 780. 00
0775 630-80380 *Traffic Cone 97. 000 41. 500
EACH 7.000 77.00
11. 00000 48. 500 533. 50
0780 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 500
EACH 0. 000 0. 00
4, 400. 00000 0. 500 2,200. 00
0785 630-85041 *Mbbi | e Attenuator 75. 000 10. 000
DAY 9. 000 4, 050. 00
450. 00000 19. 000 8, 550. 00
0790 632-00000 N ght Wrk Lighting 1. 000 0. 750
LS 0. 250 17, 077. 50
68, 310. 00000 1.000 68, 310. 00
0795 700-70010 F/ A Mnor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0800 700-70013 F/ A Concrete Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 -694. 730
FA -24.190 -24.19

1. 00000 -718. 920 -718.92



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 17
ESTI MATE RUN 12/ 31/ 2020
10: 31: 36

CONTI D: C23020

PCN: 23020-BID

PRQIECT SHE 0703-461

REF | TEM | TEM
NO. NO. DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200 ROADWAY

0810 700-70019 F/ A Asphalt Cenent Cost Adj ustnent

0815 700-70023 F/ A On- The-Job Trai nee

0820 700-70111 Project First Program

0825 700-70270 F/ A Water Lines

0830 700- 70320 F/ A Sprinklers

0835 700- 70380 F/ A Erosion Control

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0840 620-00005 Field Ofice (Special)

0845 620-00012

Field Laboratory (C ass 2)

0850 620-00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
900. 000
FA
1. 00000
3, 200. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
32, 350. 00000
1. 000
EACH
28, 610. 00000
1. 000
EACH
1, 925. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

-56. 250
0. 000 0.00
-56. 250 -56. 25

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

2,725,556.87 $ 414,808.51% 1,796, 691. 21

1. 000
0. 000 0.00
1. 000 32, 350. 00

1. 000
0. 000 0. 00
1.000 28, 610. 00

1. 000
0. 000 0.00
1. 000 1,925. 00

2,788,441.87$%  414,808.51$ 1,859,576.21



